COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 30/ 2012

ESTI MATE SUMVARY 12: 29: 57
CONTI D C18349 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 18349- BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 100.0 DAYS TI ME ALLOW 100 WORK DAYS
|-70 EAST OF MACK RESURFACI NG PERCENT TIME:  100. 00 ORI G TI ME ALLON 100 WORK DAYS
PROJECT NO | MD701- 211
|-70 EAST OF MACK RESURFACI NG
NAVE OF ROAD: 070A
PROQJECT COUNTI ES: VESA
CONTRACTOR:
| NTERSTATE H GHWAY CONSTRUCTI ON PAY PER OD ENDI NG 10/ 23/ 2012 DATE TI ME STARTED 06/ 08/ 2012
P. O BOX 4356 DATE LET 05/ 10/ 2012 DATE WRK BEGAN 06/ 08/ 2012
DATE AWARDED 05/ 17/ 2012 DATE TI ME STOPPED 10/ 23/ 2012
DATE CONTRACT EXECUTED 06/ 06/ 2012 DATE ACCEPTED 10/ 23/ 2012
ENGLEWOOD CO 80155- 43t 303 790- 9100 DATE NOTI CE TO PROCEED 06/ 08/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 6,592, 999. 55 PARTI Cl PATI NG $ 6, 544, 994. 45 $ 884, 826. 86
AWARD PRQIECT AMT: $ 6,233, 716. 74 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 27% TOTAL EARNI NGS 6, 544, 994. 45 884, 826. 86
FUNDS AVAI LABLE: $ 48,005. 10 STOCKPI LED MATER ALS 0. 00 0.00
GROSS EARNI NGS 6, 544, 994. 45 884, 826. 86
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -93, 505. 75 0.00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 6, 451, 488. 70 884, 826. 86
LI QU DATED DANMAGES 0. 00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AMOUNT DUE 6, 451, 488. 70 884, 826. 86
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 884, 826. 86

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18349 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18349-BI D ESTI MATE RUN 10/ 30/ 2012
PRQIECT: | MD701- 211 ESTI MATE NO 0005 12: 29: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator 226. 000 226. 000
EACH 0. 000 0. 00
5.10000 226. 000 1, 152. 60
0010 202-00170 *@inding And Texturing Concrete Pavenent 400. 000 400. 000
SY 0. 000 0. 00
5. 48000 400. 000 2,192.00
0015 202-00202 *Renoval of CQutter 204. 000 204. 000
LF 0. 000 0. 00
3. 06000 204. 000 624. 24
0020 202- 00240 *Renoval of Asphalt Mat (Pl aning) 225, 907. 000 216, 101. 000
Sy 9, 806. 000 5,393. 30
0. 55000 225, 907. 000 124, 248. 85
0025 202-01130 *Renoval of Quardrail Type 3 951. 000 875. 000
LF 76. 000 178. 60
2.35000 951. 000 2,234.85
0030 202- 01300 *Renoval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
127. 50000 2.000 255. 00
0035 203-00010 *Uncl assi fied Excavation (Conplete In Place) 1, 827. 000 1, 827. 000
CY 0. 000 0. 00
9. 79000 1, 827. 000 17, 886. 33
0040 203-01500 *Bl adi ng 118. 000 114. 000
HOUR 4.000 456. 96
114. 24000 118. 000 13, 480. 32
0045 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
130. 56000 0. 000 0. 00
0050 208-00002 *Erosion Log (12 Inch) 1, 830. 000 1, 830. 000
LF 0. 000 0. 00
3. 45000 1, 830. 000 6, 313. 50
0055 208- 00045 Concrete Washout Structure 2.000 1. 000
EACH 1. 000 1, 750. 00

1, 750. 00000 2.000 3, 500. 00



CONTI D C18349 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCON: 18349-BI D ESTI MATE RUN 10/ 30/ 2012
PRQJECT: 1 MD701- 211 ESTI MATE NO 0005 12:29: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208- 00103 Renoval and Di sposal of Sedinent (Labor) 15. 000 0. 000
HOUR 15. 000 1,473.60
98. 24000 15. 000 1,473.60
0065 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 15. 000 0. 000
HOUR 15. 000 850. 50
56. 70000 15. 000 850. 50
0070 208-00206 Erosi on Control Supervisor 100. 000 76. 000
DAY 24.000 2,400. 00
100. 00000 100. 000 10, 000. 00
0075 210-00810  *Reset Ground Sign 4.000 0. 000
EACH 4.000 2,448. 00
612. 00000 4.000 2,448.00
0080 210-04200 *Adj ust CGuardrail 7,325. 000 4, 786. 000
LF 2,539. 000 19, 042. 50
7.50000 7,325. 000 54, 937. 50
0085 212- 00006 *Seedi ng (Native) 8. 000 0. 000
ACRE 0. 000 0. 00
704. 91000 0. 000 0.00
0090 212-00032 *Soi | Condi tioni ng 0. 000 0. 000
ACRE 0. 000 0. 00
570. 14000 0. 000 0.00
0095 213-00004 *Mil ching (Weed Free Straw) 8. 000 0. 000
ACRE 0. 000 0. 00
689. 36000 0. 000 0. 00
0100 213-00061 *Mul ch Tackifier 1, 600. 000 0. 000
LB 0. 000 0. 00
2. 23000 0. 000 0. 00
0105 304- 06008 *Aggregate Base Course (O ass 6) (Special) 309. 000 68. 000
CcY 241. 000 2,236. 48
9. 28000 309. 000 2,867.52
0110 304- 09006 *Aggregat e Base Course (Special) 67, 175. 000 16, 794. 000
SY 50, 381. 000 40, 304. 80
0. 80000 67, 175. 000 53, 740. 00



CONTI D C18349 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18349-BI D ESTI MATE RUN 10/ 30/ 2012
PRQJECT: | MD701- 211 ESTI MATE NO 0005 12:29: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 403-34801 *Hot Mx Asphalt (G ading SX) (100) 4,033. 990 1,727.900
TON 2,306. 090 151, 971.33
65. 90000 4, 033. 990 265, 839. 94
0120 411-03345 *Asphal t Cenent Performance G ade (PG 76-28) 210. 650 96.110
TON 114.540 98, 679. 65
861. 53000 210. 650 181, 481. 29
0125 411-10255 *Emul sified Asphalt (Sl ow Setting) 1, 112. 000 531. 000
GAL 581. 000 3,666. 11
6. 31000 1, 112. 000 7,016.72
0130 412-00050 *Pl ace Concrete Pavenent 204, 208. 000 204, 207. 600
SY 0. 400 3.15
7.87000 204, 208. 000 1,607, 116. 96
0135 412-00925 Concrete Pavenment (9-1/4 Inch) 8, 503. 000 8, 503. 000
SY 0. 000 0. 00
35. 86000 8, 503. 000 304, 917. 58
0140 412- 06000 Furni sh Concrete Pavenent Thin Wit etopping 37,101. 000 35, 960. 000
CcY 1, 141. 000 71,894. 41
63. 01000 37, 101. 000 2,337,734.01
0145 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 73. 000 73. 000
LF 0. 000 0. 00
42. 84000 73. 000 3,127.32
0150 603-05018  *18 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
428. 40000 1. 000 428. 40
0155 604-00305 *Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2,142. 00000 1. 000 2,142.00
0160 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 882. 000 308. 000
LF 574. 000 10, 332. 00
18. 00000 882. 000 15, 876. 00
0165 606-00710 *Quardrail Type 7 (Style CA) 377.000 377.000
LF 0. 000 0. 00
46. 44000 377.000 17,507. 88



CONTI D: C18349 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18349-BI D ESTI MATE RUN 10/ 30/ 2012
PRQJECT: | MD701- 211 ESTI MATE NO. 0005 12:29: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 606- 01340 *End Anchorage Type 3D 5. 000 2. 000
EACH 3.000 3,167.10
1, 055. 70000 5. 000 5,278.50
0175 606- 01370 *Transition Type 3G 4.000 0. 000
EACH 4.000 5, 630. 40
1, 407. 60000 4.000 5, 630. 40
0180 606- 01460 *Medi an Ter ni nal 2. 000 0. 000
EACH 2. 000 7,517. 40
3, 758. 70000 2.000 7,517. 40
0185 606- 02005 *End Anchor age (Fl ared) 2.000 0. 000
EACH 2.000 2,988. 60
1, 494. 30000 2.000 2,988. 60
0190 609- 24000 *Qutter Type 2 (Special) 204. 000 204. 000
LF 0. 000 0. 00
28. 16000 204. 000 5,744.64
0195 612-00001 *Del i neator (Type 1) 246. 000 55. 000
EACH 191. 000 3, 896. 40
20. 40000 246. 000 5,018. 40
0200 612-00002 *Del ineator (Type I1) 43. 000 12. 000
EACH 31. 000 664. 02
21. 42000 43. 000 921. 06
0205 612-00003 *Delineator (Type I11) 36. 000 1.000
EACH 35. 000 785. 40
22. 44000 36. 000 807.84
0210 614-80385 Runbl e Strip 86, 405. 000 86, 405. 000
LF 0. 000 0. 00
0. 07000 86, 405. 000 6, 048. 35
0215 614-85125 *| npact Attenuator (Quadguard) (Wde) 2.000 1. 000
EACH 1. 000 29, 580. 00
29, 580. 00000 2.000 59, 160. 00
0220 614-86732 *Wei gh-1n-Mtion Station (Type I1) 1. 000 0. 000
EACH 1. 000 8, 700. 00
8, 700. 00000 1.000 8, 700. 00



CONTI D C18349 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18349-BI D ESTI MATE RUN 10/ 30/ 2012
PRQIECT: | MD701- 211 ESTI MATE NO 0005 12: 29: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 625- 00000 *Construction Surveying 1. 000 0. 980
LS 0. 020 1, 003. 20
50, 160. 00000 1. 000 50, 160. 00
0230 626- 00000 *Mobi | i zat i on 1. 000 0. 904
LS 0. 096 59, 629. 43
621, 139. 88000 1. 000 621, 139. 88
0235 627-00001 *Pavenent Mar ki ng Pai nt 781. 000 781. 000
GAL 0. 000 0. 00
34. 85000 781. 000 27,217. 85
0240 627-00005 *Epoxy Pavement Mar ki ng 578. 000 0. 000
GAL 578. 000 49, 621. 30
85. 85000 578. 000 49, 621. 30
0245 627-02010 *Preformed Plastic Pavenent Marking (Type I1) (Inlaid) 7, 362. 000 0. 000
SF 7,362. 000 70, 233. 48
9. 54000 7,362. 000 70, 233. 48
0250 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 490. 000 0. 000
Li ne
) SF 490. 000 7,918. 40
16. 16000 490. 000 7,918. 40
0255 630-00000  *Fl aggi ng 1, 043. 000 967. 000
HOUR 76. 000 775. 20
10. 20000 1, 043. 000 10, 638. 60
0260 630- 00007 *Traffic Control Inspection 28. 000 18. 000
DAY 10. 000 1, 530. 00
153. 00000 28. 000 4,284. 00
0265 630-00012 *Traffic Control Managenent 101. 000 80. 000
DAY 21.000 10, 710. 00
510. 00000 101. 000 51, 510. 00
0270 630-80341 *Construction Traffic Sign (Panel Size A) 56. 000 50. 400
EACH 5. 600 257.04
45. 90000 56. 000 2,570. 40
0275 630-80342 *Construction Traffic Sign (Panel Size B) 148. 000 132. 300
EACH 15.700 800. 70

51. 00000 148. 000 7,548. 00



CONTI D C18349 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18349-BI D ESTI MATE RUN 10/ 30/ 2012
PRQJECT: | MD701- 211 ESTI MATE NO 0005 12: 29: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 630-80343 *Construction Traffic Sign (Panel Size O 16. 000 6. 300
EACH 0. 700 39. 27
56. 10000 7.000 392.70
0285 630- 80355 *Portabl e Message Sign Panel 5. 000 4. 500
EACH 0. 500 4, 845. 00
9, 690. 00000 5. 000 48, 450. 00
0290 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 200 612. 00
3, 060. 00000 2.000 6, 120. 00
0295 630-80360  *Drum Channel i zi ng Device 154. 000 138. 600
EACH 15. 400 235. 62
15. 30000 154. 000 2, 356. 20
0300 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 35. 000 31. 500
EACH 3. 500 71. 40
20. 40000 35. 000 714.00
0305 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 44. 000 39. 600
EACH 4.400 112. 20
25. 50000 44. 000 1,122. 00
0310 630-80390  *Channelizing Device (Special) 690. 000 433. 800
EACH 48. 200 737. 46
15. 30000 482. 000 7,374.60
0315 630-85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 0. 900
Tenpor ar
(Temp 2 EACH 0. 100 1, 632. 00
16, 320. 00000 1. 000 16, 320. 00
0320 700- 70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70016 F/ A Fuel Cost Adj ustnent -5,713. 840 -6,409. 110
FA 695. 270 695. 27
1. 00000 -5,713. 840 -5,713. 84



CONTI D C18349 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18349-BI D ESTI MATE RUN 10/ 30/ 2012
PRQIECT: | MD701- 211 ESTI MATE NO 0005 12: 29: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700-70018 F/ A Roadway Snoot hness | ncentive -2,943. 440 0. 000
F A -2,943. 440 -2,943. 44
1. 00000 -2,943. 440 -2,943. 44
0340 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 1, 878. 900 -1, 431. 800
FA 3, 310. 700 3,310.70
1. 00000 1, 878.900 1,878.90
0345 700- 70021 F/ A On-The-Job Trai nee 5, 760. 000 919. 000
HOUR 2, 409. 000 2, 409. 00
1. 00000 3, 328. 000 3,328.00
0350 700- 70025 F/A Quality Incentive Paynment 179, 961. 970 0. 000
FA 179, 961. 970 179, 961. 97
1. 00000 179, 961. 970 179, 961. 97
0415 630- 85006 I npact Atten (Sand Fill) (Tenp) CO #2, Added Item- MR 4. 000 3. 600
#2, Orossover Phasing
EACH 0. 400 1, 200. 00
3, 000. 00000 4.000 12, 000. 00
0420 630- 80370 Conc Barrier (Tenp) CO #2, Added Item - MCR #2, 270. 000 243. 000
Crossover Phasing
LF 27.000 1,134.00
42. 00000 270. 000 11, 340. 00
0425 630- 80391 Channel Dev (Fixed) CO#003, MCR #3 - Added |tem 361. 000 324.900
Channel i zi ng Device (Fix)
EACH 36. 100 1, 985. 50
55. 00000 361. 000 19, 855. 00
0430 630- 80344 Const Traf Sign (Spec) CO#004 (MCR#004) - Added Item 1, 021. 000 918. 900
Const. Traffic Sign (Special)
SF 102. 100 1, 888. 85
18. 50000 1, 021. 000 18, 888. 50
0435 202- 00220 Rem Asphalt Mat CO #005, Renoval of Unsuitable Material 4, 259. 000 4, 259. 000
Sy 0. 000 0. 00
4.09000 4, 259. 000 17,419. 31
0440 304- 03000 ABC (CL 3) CO #5, Renopval of Unsuitable Material 2,911. 100 2,911. 100
TON -51. 130 -843. 65
16. 50000 2,859.970 47,189. 51
0445 304- 06000 ABC (CL 6) CO #5, Renopval of Unsuitable Material 1, 382. 960 1, 382. 960
TON 0. 000 0. 00

17. 00000 1, 382. 960 23,510. 32



CONTI D: C18349 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18349-BI D ESTI MATE RUN 10/ 30/ 2012
PRQIECT: 1 M701- 211 ESTI MATE NO 0005 12:29: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0450 506-01020 Geogrid Reinforce CO #5, Renoval of Unsuitable Material 4, 259. 000 4, 259. 000
Sy 0. 000 0. 00
5. 00000 4, 259. 000 21, 295. 00
0455 208-00021 Silt Fence (Reinf) CO#6 (MCR #005), Added Item- Silt 150. 000 150. 000
Fence (Reinf)
LF 0. 000 0. 00
5. 00000 150. 000 750. 00
0460 607-11525 Fence (Plastic) CO#7 (MCR#6), Added Item Fence 500. 000 500. 000
(Pastic) LF 0. 000 0. 00
3. 00000 500. 000 1, 500. 00
0465 900- 00014 Added Item (Lunp Sun)/ Added Item (Lunp Sum)/ 1. 000 0. 000
LS 1. 000 4,188. 18
4, 188. 18000 1. 000 4,188.18
CAT 0200 CURRENT AMI $ 6,537,352.02 % 879, 760.79% 6,489, 346. 92
CAT NO0300 STRUCTURE H 01-J
0360 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 590. 000 590. 000
Sy 0. 000 0. 00
0. 55000 590. 000 324.50
0365 403- 34801 *Hot M x Asphalt (G ading SX) (100) 60. 990 60. 990
TON 0. 000 0. 00
65. 90000 60. 990 4,019. 24
0370 411- 03345 *Asphal t Cerent Perfornance G ade (PG 76-28) 3.180 3.390
TON -0.210 -180. 92
861. 53000 3.180 2,739. 67
0375 411- 10255 *Enul si fied Asphalt (Sl ow Setting) 28. 000 28. 000
GAL 0. 000 0. 00
6. 31000 28. 000 176. 68
CAT 0300 CURRENT AMI  $ 7,260.09 % -180.92 % 7,260. 09
CAT NO0301 STRUCTURE H 01-1
0380 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 619. 000 619. 000
Sy 0. 000 0. 00
0. 55000 619. 000 340. 45
0385 403- 34801 *Hot M x Asphalt (G ading SX) (100) 45. 790 0. 000
TON 45. 790 3,017.56
65. 90000 45. 790 3,017.56




CONTI D: C18349 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18349-BI D ESTI MATE RUN 10/ 30/ 2012
PRQJECT: | MD701- 211 ESTI MATE NO. 0005 12:29: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 STRUCTURE H-01-1
0390 411- 03345 *Asphal t Cerent Perfornance G ade (PG 76-28) 2.390 0. 000
TON 2.390 2,059. 06
861. 53000 2.390 2, 059. 06
0395 411-10255 *Enul sified Asphalt (Sl ow Setting) 27.000 0. 000
GAL 27.000 170. 37
6. 31000 27.000 170. 37
CAT 0301 CURRENT AMI  $ 5,587.44 % 5,246.99 % 5,587. 44
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0400 620- 00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
25, 000. 00000 1.000 25, 000. 00
0405 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1.000 15, 000. 00
0410 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 800. 00000 1.000 2,800. 00
CAT 0400 CURRENT AMI  $ 42,800.00 $ 0.00% 42, 800. 00

PRQJIECT TOTAL CURRENT AMI $ 6,592,999.55$

884, 826.86 $ 6,544, 994. 45



